
TECHNICAL STATUS REPORT

Work Assignment Number: RA-02 Date: May 9, 2001
TDDNo.:S05-0104-010 Reporting Period: April 2 through 29, 2001
TDD Name: Dead Creek TDD Completion Date: 12/31/01
EPA TDD Manager: Kevin Turner Percent Work Completed (Hours): 1%
Tetra Tech TDD Manager^afl̂ MMBk TDD Type: Removal PRP

Distribution: Lorraine Kosik, US EPA START Project Officer
Lisa Smith, US EPA START Contracting Officer

s, Tetra Tech EM Inc. START Program Manager

1. Progress Made This Reporting Period

Tetra Tech attended a pre-construction kick-oflf meeting at the site on April 12, 2001 and reviewed
project-related documentation. Financial and TDD management activities occurred during the
reporting period.

2. Problems Encountered and Resolved

None.

3. Deliverables Submitted

Deliverable Date Submitted
None

4. Activities Planned Next Reporting Period

Tetra Tech will tour the site with the Construction Manager and review the development of the
TSCAcell

5. Costs Incurred But Not Invoiced

None.

6. Monthly Charges and Budget

Tetra Tech has expended 6 level-of-effort (LOE) hours and $ 358.55 during the reporting period.
The cumulative expenditure through the reporting period is 6 LOE hours and $ 358.55. The
approved expenditure limit for die work assignment is 500 LOE hours and $32,500.00 .



START II MONTHLY PROGRESS REPORT
Tetra Tech EM Inc.

Contract #68- W-00-129

Return To: Lorraine Kosik-SE/5J
EPAOSC: Kevin Turner
Site Name: S05-0104-010 / Dead Creek
Reporting Period: May 28 through July 1,2001

Please review the attached monthly progress report to determine if the costs appear to be
reasonable and allocable to your site. Check the appropriate box and provide me your comments
in the remarks section. You may also use this opportunity to identify any performance problems
or areas of concern in the contractor performance section below. Your review will aid me in
processing the invoice payment. I would appreciate your cooperation in this endeavor and as
always if you have any questions please contact me at 886-7580. Thank you.

Please return this form by COB. August 3.2001. (if you are in the field do not worry as costs
may be disallowed at any time, just please take a moment at some time to review and comment,
if necessary) PLEASE KEEP THE MONTHLY PROGRESS REPORT FOR YOUR FILE.

\S Sufficient progress has been made by the contractor to support payment for work
performed during the period.

__ Contractor must provide additional justification for the costs described below.

___ Costs listed below should be withheld since they cannot be verified.

Remarks:

Contractor Performance: Please give specific examples under the remarks section if performance
is above or below the satisfactory level.*

5 4 3/2 1
Technical Competence __ __ * __ __
Schedule __ __ ~</ __ ___
Cost Control __ __ V __ __
Management __ __ >/ ___ ___

Remarks:

* 5 = Outstanding, 4 = Exceeds Expectations, 3 = Satisfactory, 2 = Deficient, 1 = Unacceptable


